Security, delivery & open decisions

Development ownership, verification, release flow and handoff.

PROPOSED • Not implemented • Scientific goal, scoring weights and hosting provider remain undecided

01

Security boundaries

Keep source-access credentials and database passwords on the server. Any browser imagery token must be deliberately public, scoped and origin-restricted where supported. Use parameterized SQL, request size limits and an allowlist for remotely fetched source URLs.

02

Identity and saved work

Default proposal: anonymous browsing with browser-local mission drafts and JSON export. Shared plans/accounts are optional, not assumed. If added, enforce server-side authorization on every saved object. Authenticate ingestion and administrative operations.

03

Repository and local setup

Proposed layout: frontend/, backend/, pipelines/, data/manifests/, infra/, tests/ and docs/. Commit schema migrations, example environment variables and lockfiles. Keep raw scientific data, credentials and generated bulk assets out of Git.

04

Checks and release pipeline

Pull request → build frontend → backend tests → scientific-data checks → staging → smoke test → release. Test mission validation, coordinate transforms, score invariants, source provenance and job failures. Store immutable artifacts and support code plus schema rollback plans.

05

Phased delivery

1: verify Jezero sources and stops; agree the scientific goal. 2: build local layered map and evidence panels. 3: compare stops and review a round-trip excursion. 4: add field view and global discovery. No application or infrastructure is deployed.

06

Decisions awaiting the team

Accepted: Jezero Marswalk centerpiece; global crater discovery supports it. Still open: scientific goal/weights, exact base and stops, crew/support profiles, stack acceptance, hosting budget and accounts. Ask before implementation that depends on these choices.

Read technical-brief.md for linked sources, assumptions and competition timing.